

Jal Shakti Committee

Action taken report June 2023-May 24

Sl.no.	Activity	Status	Remark
1	Maintenance of water pipeline	Achieved	Repairing and replacing parts of pipeline
2	Connection of AQUA filter	Achieved	Installed near Conference Hall
3	Observation of World Water Day 22 nd March 2024	Achieved	Complete Report mailed to IQAC
4	Installation of motor pump at source water tank	Incomplete	Pump procured
5	Connection of source pipeline to arts staff room	Incomplete	Pipe purchased
6	Construction of Rain Water Harvesting structure through related department	Incomplete	Follow up again

Action plan

June 2024 to May 2025

Sl.no.	Activity	Status	Remark
1	Regular maintenance of water pipeline	Ongoing	Ongoing
2	Connection of source water Tank pipeline to Arts Staff room		Pipe procured. Target month June
3	Observation of World Water Day		22 nd March 2025
4	Installation of motor pump at source water tank		Target month August
5	Repairing of pipeline connection at science block		Target month September
6	Construction of Rain Water Harvesting structure through related department		
7	Explore water connection (single pipeline) through Jal Jeevan Mission		


Dr. Limamanen Phom, Coordinator